DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
E3081T062302 CLAY CO001 12.74 0.02 | QUEEN SHOALS RD FOC CON | 08/29/16 A | 10/28/16 A | 12/31/16 A $143,485 CT DD-1
E320431T062300 KANAWHA | CO043/01 0.00 0.02 |HURRICANE CREEK BR CON | 08/30/16 A | 10/13/16 A | 03/06/18 A $137,191 CT DD-1
FOC
U34086900000 PUTNAM WV869 0.00 0.58 | BUFFALO BRIDGE CON | 02/27/17 A | 05/28/17 A | 08/28/18 A $74,806 CT DT-I
LIGHTING
E32079T062300 KANAWHA 1079 10.10 0.60 | ELKVIEW - AMMA (I-79) CON | 02/28/17 A | 04/28/17 A | 12/31/17 A $136,454 CcT DD-1
FOC
T620119121100 KANAWHA | US119 12.11 0.01 |LITTLE CREEK VILLAGE ENG | 04/04/17 A | 04/04/17 A | 12/28/22 E $3,000 CD-I
DEV
(000000) SUB-TOTAL FOR SFY 2017 = $494,936
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$3033334800 BOONE WV003 33.48 0.01 |WHITEOAK BR CON | 07/13/17 A | 09/10/17 A | 10/28/18 A $1,651,350 cT DD-I
$32079140000 KANAWHA 1079 14.00 1.60 |ACCESSRD - WILLIS CON | 08/16/17 A | 04/28/19 A | 12/28/20E $9,504,228 CT DD-1
CREEK
$320771071000 KANAWHA |1077 107.10 2.70 | EDENS FORK - TUPPERS CON | 08/16/17 A | 01/30/18 A | 12/28/20E $11,966,547 CT DD-1
CRR
$34038100300 PUTNAM C0038/01 0.03 0.08 MCCLANAHAN BR +1 CON 02/21/18 A | 06/25/18 A | 12/28/20 E $2,490,600 CcT DD-B-B
$3274141000 MASON C0041 4.10 0.03 TICKVILLE BR CON 03/01/18 A | 09/01/18 A | 12/28/20 E $1,863,897 CcT DD-B
$320771014000 KANAWHA 1077 101.40 0.15 TOM WILLIAMS FAMILY CON 03/14/18 A | 05/17/19 A | 12/28/20 E $21,315,555 CcT DD-B
+3
G020ROOF100 KANAWHA | NA999 999.00 0.00 |CHELYAN HQ ROOF CON | 05/28/18 A | 07/01/18 A | 03/28/19 A $293,849 CT OoM-
(000000) SUB-TOTAL FOR SFY 2018 = 549,086,026

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
PRINTED 9/30/2020 AT 7:02:11 AM
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
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The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization

dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020
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(000000) SUB-TOTAL FOR SFY 2019= $71,170,022

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
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532745323200 MASON €0045/03 2.32 0.01 GUYAN CREEK BRIDGE CON | 04/28/20E | 06/28/20E | 09/28/20E $608,000 CcT DD-1
S
532762488100 MASON C0062 48.81 0.02 LETART CONCRETE T- CON | 04/28/20E | 06/28/20E | 09/28/20E $800,000 CcT DD-1
BEAM

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization

dates.

PRINTED 9/30/2020 AT 7:02:11 AM

Report ID: SSTIP-002

Page 3 of 45




S320PURFL2000 KANAWHA | NA999 0.00 0.00 | PURPLE HEART FLOWER CON | 05/06/20A | 05/12/20A | 08/28/20 E $30,000 SF DD-1
SITES
532019401000 KANAWHA | CO019/04 0.10 0.01 | TRACE CREEK CON | 05/14/20A | 09/28/20E | 06/28/21E $159,000 PO DD-1
532057198800 KANAWHA | CO057 19.88 0.02 | BLUE CREEK RD CON | 05/14/20A | 09/28/20E | 06/28/21E $271,000 PO DD-1
53083228100 CLAY €0003/02 2.81 0.04 |HOLCOMB RIDGE RD CON | 05/14/20A | 08/28/20E | 08/28/21E $185,000 PO DD-1
53081103400 CLAY Co011 0.34 0.04 | TRIPPLET RIDGE RD CON | 05/14/20A | 06/28/20E | 06/28/21E $224,000 PO DD-1
53082403300 CLAY C0024 0.33 0.04 |SYCAMORE RD CON | 05/14/20A | 06/28/20E | 06/28/21E $361,000 PO DD-1
53084852900 CLAY C0048 5.29 0.02 |GROVES-WATTSVILLE RD CON | 05/14/20A | 06/28/20E | 06/28/21E $121,000 PO DD-1
532015144400 KANAWHA | CO015 14.44 0.02 | MIDDLE FORK RD CON | 05/14/20A | 06/28/20E | 06/28/21E $130,700 PO CP-1
532029200100 KANAWHA | C0029/02 0.01 0.02 | WHITE OAK DRIVE CON | 05/21/20A | 10/28/20E | 12/13/20E $558,321 CcT DD-1
BRIDGE
R32025105600 KANAWHA | WV025 10.56 0.01 | 7TH AVE O/H SIGN CON | 05/28/20E | 07/28/20E | 09/28/20E $120,000 CcT DT-1
5303852300100 BOONE €0085/23 0.01 0.01 | POND FORK BRIDGE CON | 05/28/20E | 07/28/20E | 10/28/20E $400,000 CcT DD-1
$3277823700 MASON C0078 2.37 0.01 |SIXTEENMILE CREEK CON | 06/16/20A | 10/28/20E | 11/20/20 E $619,040 CT DD-1
BRIDGE
532079900100 KANAWHA | CO079/09 0.01 0.01 |CRAWFORD BOTTOM CON | 06/28/20E | 09/28/20E | 12/28/20E $862,000 CT DD-1
BRIDGE
53205946300 KANAWHA | CO059 4.63 0.01 | THOROFARE ROAD CON | 06/28/20E | 10/28/20E | 03/28/21E $541,000 CcT DD-1
BRIDGE
$327351054300 MASON C0035/10 5.43 0.02 | CAPEHART BRIDGE CON | 06/28/20E | 08/28/20E | 11/28/20E $1,353,000 CcT DD-1
(000000) SUB-TOTAL FOR SFY 2020 = $9,528,340
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$32057111500 KANAWHA | CO057 11.15 0.01 |SANDERSON BRIDGE CON | 07/14/20A | 12/28/20E | 08/21/21E $985,815 CT DD-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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5308454400 CLAY CO004 5.44 0.01 LAUREL CREEK BRIDGE CON | 07/28/20E | 09/28/20E | 09/28/21E $1,125,000 CcT DD-1
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G020HDQ603 KANAWHA 0.00 |DISTRICT 1-SHOP BLDG CON | 10/28/20E | 12/28/20E | 04/28/22E $11,392,244 CcT DD-1

U320BIKE100 KANAWHA | NA 0.00 0.00 |CHARLESTON BICYCLE CON | 10/28/20E | 10/28/20E | 07/28/21E $16,200 PR-I
SIGNS

G020HDQ604 KANAWHA | NAOOO 0.00 0.00 |DISTRICT 1-MULTI- CON | 10/28/20E | 01/28/21E | 04/28/22E $4,000,000 CcT DD-1
PURPOSE

G020HDQ605 KANAWHA | NAOOO 0.00 0.00 |DISTRICT 1-LAB BLDG CON | 10/28/20E | 01/28/21E | 11/28/21E $1,500,000 CcT DD-1

T3207200000 KANAWHA | C0O072 0.00 0.81 |SLAUGHTERS CRK ENG | 10/28/20E | 10/28/20E | 02/28/21E $25,000 CD-I
WASTEWATER

T620SHETZ200 KANAWHA | US060 10.48 0.26  |S CHARLESTON SHEETZ ENG | 10/28/20E | 10/28/20E | 03/28/21E $1,000 CD-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization
dates.
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Report ID: SSTIP-002 Page 6 of 45



53202509600 KANAWHA | WV025 0.96 2.20 1ST AVE CON | 10/28/20E | 10/28/20E | 12/28/20E $820,000 PO CP-1

53032423500 BOONE C0024 2.35 0.01 SENG CREEK BRIDGE CON | 10/28/20E | 12/28/20E | 03/28/21E $1,090,000 CcT DD-1

G020HDQ610 KANAWHA | NAOOO 0.00 0.00 HQ DEMO/PARKING LOT CON | 11/28/20E | 01/28/21E | 04/28/22E $1,000,000 CcT DD-1
PAVIN

53201900200 KANAWHA | CO019 0.01 0.02 PFC WF HARRISON MEM CON | 12/28/20E | 02/28/21E | 02/28/23 E $250,000 CcT DD-B
BR

U3202141300000 KANAWHA | C0214/13 0.00 0.43 RHL BLVD CONN CON | 12/28/20E | 03/28/21E | 04/28/26 E $16,950,000 CcT DD-R-C

$32064555700 KANAWHA | 1064 55.57 1.21 MONTROSE- OAKWOOD CON | 12/28/20E | 03/28/21E | 08/28/21E $2,400,000 CcT DD-1

53033395800 BOONE WV003 39.58 0.01 WV 3 SENG CREEK CON | 01/28/21E | 03/28/21E | 06/28/21E $1,951,738 cT DD-I
BRIDGE

G020HDQ611 KANAWHA | NAOOO 0.00 0.00 RUFFNER BLDG DEMO CON | 02/28/21E | 04/28/21E | 12/28/21E $250,000 CcT DD-1

532077107000 KANAWHA | C0077/01 0.70 0.02 LOWER FIELDS CREEK BR CON | 06/28/21E | 09/28/21E | 03/28/22E $175,000 CcT DD-B

(000000) SUB-TOTAL FOR SFY 2021 = $54,551,547

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2024

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
U32062219600 KANAWHA | WV622 1.96 124 | WV 622-CROSS LANES CON | 11/28/23E | 01/28/24E | 01/28/28E $16,000,000 | CT DD-R

(000000) SUB-TOTAL FOR SFY 2024 = $16,000,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2017

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.| COUNTY ROUTE BMP | MILES PROJECT NAME PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$303381700 BOONE WV003 8.17 10.46 DANVILLE - PEYTONA CON 07/08/16 A | 02/20/17 A | 02/28/17 A $2,398,626 PO CP-1
S3033320600 BOONE WV003 32.06 2.92 ORGAS CON 07/27/16 A | 08/10/16 A | 10/15/16 A $490,080 PO CP-1
S$32762295500 MASON WV062 29.55 3.61 LAKIN-MASON CON 11/02/16 A | 11/05/16 A | 11/29/16 A $379,501 PO CP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$320831000000 KANAWHA | C0083/10 0.00 0.14 |LOWERWHITTAKERDR | CON | 11/10/16 A 11/20/16A | 11/30/16 A $14956 | PO CP-1
$3206089300 KANAWHA | US060 8.93 0.28 | UPTON LIGHT ENG | 02/02/17A  02/02/17A | 12/28/19 A $90,000 CP-1
$3206057000 KANAWHA | US060 5.70 0.34 | SPRUCE STREET ENG | 02/02/17A  02/02/17A | 12/28/19 A $170,000 CP-1
532051308700 KANAWHA | C0051/03 0.86 0.11 |KEYSTONE DRIVE CON | 02/13/17A | 02/28/17A | 10/28/17 A $77,092 | SF CP-1
(A10099) SUB-TOTAL FOR SFY 2017 = $3,620,255
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
534064424300 PUTNAM  |1064 4243 | 210 |TEAYS VALLEY-NITRO CON | 05/16/18 A | 05/20/18A | 12/28/18 A $670,503 | PO cP-1
(A10099) SUB-TOTAL FOR SFY 2018 = $670,503

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$340817129300 PUTNAM | WV817 12.93 0.62 | WINFIELD RD CON | 10/17/19A | 10/28/19 A | 08/28/20 E $120,000 PO cpP-1
$320131000000 KANAWHA | CO013/10 0.00 1.49 | OAKWOOD RD CON | 10/28/19A | 10/28/19 A | 12/28/19 A $150,000 ot cp-1
(A10099) SUB-TOTAL FOR SFY 2020 = $270,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
53084108700 CLAY WV004 10.87 | 0.44 |MAIN STREET CON | 08/28/20E | 08/28/20E | 09/28/20 $92,000 | PO CP-1
53084610800 CLAY C0046 1.08 030 |IVYDALE RIDGE RD CON | 08/28/20E | 08/28/20E | 09/28/20 E $45,000 | PO CcP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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53084209400 CLAY WV004 20.94 0.64 UPPER 2 MILE-IVYDALE CON | 08/28/20E | 08/28/20E | 09/28/20 E $100,000 PO CP-1
RIDG

$32060441102 KANAWHA | US060 44.11 0.08 MONTGOMERY CON | 08/28/20E | 08/28/20E | 10/28/20E $45,000 PO CP-1
ROCKSLIDE

(A10099) SUB-TOTAL FOR SFY 2021 = $282,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2017

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$32064495000 KANAWHA |1 064 49.50 | 4.20 |INSTITUTE-DUNBAR CON | 10/13/16A | 10/15/16A | 11/15/16 A $140,759 | PO CP-1
534081711200 PUTNAM | WV817 1.12 3.00 |SCARY-JOHN AMOS CON | 11/10/16 A | 11/15/16A | 12/02/16 A $171,041 | PO cP-1
PLANT
$32762241700 MASON | WV062 2417 | 183 | POINTPLEASANT-LAKIN | CON | 11/10/16 A | 11/15/16A | 12/02/16 A $174,918 | PO cP-1
$3406232600 PUTNAM | WV062 3.26 1.84 | POCA-BANCROFT CON | 11/10/16A | 11/15/16A | 01/27/17 A $120,950 | PO CP-1
(A13001) SUB-TOTAL FOR SFY 2017 = $607,668

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2018

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$320100000 KANAWHA | c0001 0.00 4.82 | BROWNS CREEK CON | 07/21/17 A | 10/15/17 A | 03/28/18 A $567,823 | PO cp-1
$34050400000 PUTNAM | C0050/04 0.00 493 |HARVEYS CREEKROAD +2 | CON | 07/21/17 A | 09/28/17 A | 11/28/17 A $392,587 | PO DD-1
$32057135100 KANAWHA C0057 13.51 1.64 QUICK RD CON 07/21/17 A | 10/15/17 A | 11/30/17 A $174,902 PO CP-1
530836200000 CLAY C0036/02 0.00 1.89 LAUREL CREEK ROAD CON 07/21/17 A | 08/01/17 A | 10/25/17 A $139,240 PO CP-1
S$320720300 KANAWHA CO007 2.03 6.19 KELLEYS CREEK CON 07/21/17 A | 10/15/17 A | 11/28/17 A $430,118 PO CP-1
$3032658500 BOONE  |C0026 5.85 092 |CHAPROAD CON | 07/21/17 A | 08/25/17 A | 01/15/18 A $126,299 | PO cP-1
$3204933800 KANAWHA | C0049 338 5.85 | PINCH - QUICK CON | 08/02/17 A | 08/15/17 A | 10/25/17 A $661,365 | PO cP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$3406075300 PUTNAM | US060 7.53 227 |HODGES RD-BROWNS CON | 01/25/18A | 12/28/18 A | 10/28/20E $1,151,396 | CT DD-1
CREEK RD
$3272189100 MASON | WV002 1891 | 0.86 |SALT CREEKRD- CON | 01/29/18A | 04/28/19A | 12/28/21E $374630 | CT DD-1
HENDERSON
$3031752000 BOONE  WV017 5.20 3.69 | GREENVIEW-LOW GAP CON | 01/29/18 A | 07/01/18A | 07/27/18 A $675,850 | CT DD-1
534081741300 PUTNAM | WV817 4.13 2.82  |JOHN AMOS-CANNERY CON | 01/30/18A | 11/01/18A | 12/12/18 A $652,088 | CT DD-1
LANE
$320119223800 KANAWHA | US119 2238 | 3.04 |UNO LN-BIG CHIMNEY CON | 04/16/18 A | 07/01/18A | 10/12/18 A $817,441 | CT DD-1
BLVD
532011421200 KANAWHA ~|Wv114 2.12 171 | AIRPORT RD-CAPITOL CON | 04/16/18 A | 09/01/18A | 12/28/19 A $493,101 | CT DD-1
HIGH
$3206147000 KANAWHA | WV061 4.70 2.95 |HANSFORD-CROWNHILL | CON | 04/16/18 A 07/20/18A | 10/12/18 A $612,742 | CT DD-1
532011904100 KANAWHA | US119 0.41 0.61 | PENNSYLVANIA SOUTH CON | 04/17/18 A | 04/01/19A | 06/24/20 A $972,571 | CT DD-1
$3276209800 MASON | WV062 0.98 3.05 | VARET RD - ARBUCKLE CON | 05/01/18 A | 09/01/18 A | 10/12/18 A $1,324213 | CT DD-1
TRIBB
$3081800000 CLAY co018 0.00 3.76 | BLUE KNOB +1 CON | 05/21/18 A | 06/15/19A | 09/15/19 A $340,329 | PO CP-1
(A13001) SUB-TOTAL FOR SFY 2018 = $9,906,695
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3202101700 KANAWHA | CO021 0.17 2.89 | SISSONVILLE DRIVE CON | 03/14/19A | 08/28/19A | 10/28/20E $1,106,577 | CT DD-1
$320601400000 KANAWHA | CO060/14 0.00 153 | KANAWHA TERRACE CON | 06/18/19A | 09/28/19A | 10/28/20 $576,033 | CT DD-1
(A13001) SUB-TOTAL FOR SFY 2019 = $1,682,610
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3031104500 BOONE | C0001 10.45 | 2.40 |ASHFORD NELLIS RD CON | 07/17/19A | 09/28/19A | 08/28/20 $350,000 | PO CP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$30816315800 CLAY WV016 31.58 | 3.53 |BIG OTTER-IVYDALE RD CON | 07/17/19A | 09/28/19A | 06/28/20 E $650,000 | PO CP-1
$320160700000 KANAWHA | CO160/07 0.00 0.50 | WALNUT STREET CON | 07/17/19A | 09/28/19A | 08/28/20 E $130,000 | PO DD-1
$320601436800 KANAWHA | CO060/14 3.68 123 |W MAINST CON | 07/17/19A | 07/28/19 A | 12/28/19 A $270,000 | PO DD-1
$340342800000 PUTNAM | C0034/28 0.00 0.10 | MT VERNON LANE CON | 07/17/19A | 09/28/19 A | 08/28/20 E $35,000 | PO CP-1
53084219800 CLAY WV004 2198 | 3.22 |WV4-IVYDALERD CON | 07/17/19A | 09/28/19 A | 06/28/20 E $624,000 | PO CP-1
$30816351100 CLAY WV016 3511 | 270 |BIGOTTER CON | 08/12/19A | 05/28/20E | 08/28/20 E $729,719 | cT DD-1
$308162500000 CLAY C0016/25 0.00 1.00 |HARTLAND ROAD CON | 10/28/19A | 11/28/19A | 06/28/20 E $125,000 | PO CcP-1
53406278400 PUTNAM | WV062 7.84 3.92 |ELEANOR-RED HOUSE CON | 01/08/20A | 08/28/20E | 09/28/20 E $938,697 | CT DD-1
(A13001) SUB-TOTAL FOR SFY 2020 = $3,852,416
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
A381A132100 DISTRICTO1 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/30/21E $2,000,000 | PO CcP-1
3206222400100 KANAWHA | C0622/24 0.01 0.11  |JAIN DRIVE CON | 08/28/20E | 08/28/20E | 11/28/20 E $31,000 | PO CcP-1
$32060600000 KANAWHA | CO060/06 0.00 031 |MALDEN DRIVE CON | 08/28/20E | 08/28/20E | 11/28/20 $80,000 | PO CP-1
$32015400000 KANAWHA | C0015/04 0.00 0.75 |BERRY HILLS ROAD CON | 08/28/20E | 08/28/20E | 10/28/20 E $117,000 | PO CcP-1
53084157500 CLAY Wv004 1575 | 3.85 |CLAY-IVYDALE RD CON | 08/28/20E | 08/28/20E | 11/28/20 E $555,000 | PO CcP-1
53031700100 BOONE  |WV017 0.00 3.01 |CLOTHIER-JEFFREY RD CON | 09/28/20E | 01/28/21E | 06/28/21E $788,000 | CT DD-1
53084252000 CLAY Wvo04 2520 | 240 |IVYDALE-DUCK CON | 09/28/20E | 10/28/20E | 04/28/21E $350,000 | PO CP-1
53271800000 MASON ~ |C0018 0.00 3.72 |LONG HOLLOW RD CON | 09/28/20E | 09/28/20E | 02/28/21E $335,000 | PO CP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$320256400000 KANAWHA | C0025/64 0.00 0.63 |LOWERMIDWAYDRIVE | CON | 09/28/20E | 09/28/20E | 02/28/21E $84,000 | PO CP-1
$320256200000 KANAWHA | C0025/62 0.00 0.66 | PINE CIRCLE DRIVE CON | 09/28/20E | 09/28/20E | 02/28/21E $92,000 | PO CP-1
$320255800000 KANAWHA | C0025/58 0.00 0.41 | GREENBRIER LANE +2 CON | 09/28/20E | 09/28/20E | 02/28/21E $80,000 | PO CP-1
$327929000 MASON  |C0009 2.90 2.10 |BOARD RUN RD CON | 09/28/20E | 09/28/20E | 02/28/21E $214,000 | PO CP-1
(A13001) SUB-TOTAL FOR SFY 2021 = $4,726,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A20001) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$32099400000 KANAWHA | HA994 0.00 2.45 | LEEROAD +3 CON | 08/04/16 A | 08/15/16A | 10/15/16 A $60,000 | SF cP-1
$381STAB1701 DISTRICT 01 | NA999 000 | 50.77 |D12016SUMMERSTONE CON | 10/04/16A 10/06/16 A | 12/20/16 A $450,702 | SF CP-1
STAB
$32079300000 KANAWHA | C0079/03 000 | 11.39 | KAYFORD MT +3 CON | 02/02/17A | 04/01/17 A | 08/25/17 A $36,000 | SF CP-1
$381STAB1702 DISTRICT 01 | NA999 000 | 20.00 |D12017 SPRINGSTONE = CON | 04/11/17A 06/11/17A | 12/15/17 A $225458 | SF CP-1
STA
(A20001) SUB-TOTAL FOR SFY 2017 = $772,160
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
A381ABC2100 DISTRICT 01 |NA999 $$ 0.00 0.00 | DISTRICT 12021 ABC CON | 07/01/20E | 07/01/20E | 06/30/21E $460,000
BUDGE
(ABCO01) SUB-TOTAL FOR SFY 2021 = $460,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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A381ABC2200 DISTRICT 01 |NA999 S$$ 0.00 0.00 DISTRICT 1 2022 ABC CON | 07/01/21E | 07/01/21E | 06/30/22 E $8,000,000

BUDGE
(ABC0O01) SUB-TOTAL FOR SFY 2022 = $8,000,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2023
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
A381ABC2300 DISTRICT01 |NA999 $$ 0.00 0.00 |DISTRICT 12023 ABC CON | 07/01/22E | 07/01/22E | 06/30/23 E $8,000,000
BUDG
(ABC001) SUB-TOTAL FOR SFY 2023 = $8,000,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABCO001) - SFY 2024
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
A381ABC2400 DISTRICT01 |NA999 $$ 0.00 0.00 |DISTRICT 12024 ABC CON | 07/01/23E | 07/01/23 E | 06/30/24 E $8,000,000
BUDG
(ABC0O01) SUB-TOTAL FOR SFY 2024 = $8,000,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$32064402800 KANAWHA | CO064/04 0.28 0.00 | WASHINGTON STREET CON | 10/25/16 A | 12/29/16 A | 05/20/17 A $306,460 cT DD-1
EAST
5308510100 CLAY C0005 1.01 0.01 |ELKHURST DRIVE CON | 04/05/17 A | 05/20/17 A | 06/10/17 A $155,000 FA cp-1
$303119187000 BOONE Us119 18.69 0.01 |CORRIDOR G PIPE REPL CON | 05/16/17 A | 09/28/17 A | 05/22/18 A $457,702 cT DD-1
(B10099) SUB-TOTAL FOR SFY 2017 = $919,162

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$3208501700 KANAWHA | CO085 0.16 0.42 | HUGHES CREEK CON | 06/05/18 A | 06/05/18 A | 09/28/19 A $6,000 CP-1

(B10099) SUB-TOTAL FOR SFY 2018 = $6,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
S340WEIGH100 PUTNAM | NA999 0.00 0.00 | HURRICANE WEIGH CON | 08/06/19A | 08/06/19A | 12/28/20E $55,000 | OT CP-1
STATION
532762118400 MASON | WV062 11.84 | 0.05 |BRIGHTON RD CON | 10/23/19A | 08/28/20E | 10/28/20E $305,000 | PO CP-1
(B10099) SUB-TOTAL FOR SFY 2020 = $360,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
T681MCS1900 DISTRICT 01 | NA999 0.00 0.00 | MATERIALS CONST ENG | 08/28/20E | 08/28/20E | 10/28/20 E $211,623 CP-1
SERVICES
$340KHP100 PUTNAM  [US035 0.00 0.00 | KELLY HOSCHAR PROP ROW | 08/28/20E | 08/28/20E | 02/28/21E $250,000 RW-1
$220BBB100 KANAWHA | NA999 0.00 0.00 |BIG BLUE BRIDGE ENG | 08/28/20E | 08/28/20E | 08/28/21E $5,000 DD-E
68155151900 DISTRICT 01 | NA999 0.00 0.00 |SMALLSTRUCTUREINSP | ENG | 08/28/20E | 08/28/20E | 10/28/20 E $204,673 CP-1
SERV
$220RAND2100 KANAWHA | NA999 0.00 120 | CITY OF RAND ENG | 08/28/20E | 08/28/20E | 08/28/21E $80,000 DD-R-C
T681RIS1900 DISTRICT 01 | NA999 0.00 0.00 |RESURFACING ENG | 08/28/20E | 08/28/20E | 10/28/20E $249,894 CP-1
INSPECTION SE
$32062229402 KANAWHA | WV622 2.94 0.18 |BIG TYLERRD CON | 09/28/20E | 11/28/20E | 03/28/21E $25,000 | CT DD-1
(B10099) SUB-TOTAL FOR SFY 2021 = $1,026,190

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2017

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECTNO.| COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$381GDRL1700 DISTRICT 01 | NA999 0.00 120 |D12017 B11 GUARDRAIL | CON | 12/07/16 A | 05/10/17 A | 07/25/17 A $294,928 | PO cP-1
(B11001) SUB-TOTAL FOR SFY 2017 = $294,928
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.| COUNTY ROUTE BMP | MILES PROJECT NAME PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$381GDRL1800 DISTRICT 01 | NA999 0.00 120 |D12018 B11 GUARDRAIL | CON | 01/24/18A | 02/01/18 A | 06/28/18 A $149,061 | PO cp-1
(B11001) SUB-TOTAL FOR SFY 2018 = $149,061
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
S381GDRL1900 DISTRICT 01 | NA999 0.00 1.20 D1 2019 B11 GUARDRAIL CON 07/24/18 A | 07/24/18 A | 07/28/19 A $200,000 PO CP-1
(B11001) SUB-TOTAL FOR SFY 2019 = $200,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$381GDRL2000 DISTRICT 01 | NA999 0.00 120 |D12020B11 GUARDRAIL | CON | 03/16/20A | 08/28/20E | 12/28/20 E $215,000 | PO cP-1
(B11001) SUB-TOTAL FOR SFY 2020 = $215,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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A381B112100 DISTRICT 01 |NA999 S$$ 0.00 0.00 STATE FUNDED CON | 07/01/20E | 07/01/20E | 06/28/21E $50,000 PO CP-1
GDRL(DIST)

(B11001) SUB-TOTAL FOR SFY 2021 = $50,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B12001) - SFY 2018

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
530812133000 CLAY C0001/21 3.30 0.01 |PORTER CREEK CULVERT | CON | 05/21/18 A 07/01/18A | 09/16/19 A $65,000 | DB DB-1
(B12001) SUB-TOTAL FOR SFY 2018 = $65,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B12001) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
A381B122100 DISTRICT 01 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $100,000 | SF CP-1
LESST
(B12001) SUB-TOTAL FOR SFY 2021 = $100,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2019

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$320231500000 KANAWHA | C0023/15 0.00 159 |SHOOTING RANGE RD CON | 05/03/19A | 08/28/19 A | 12/28/19 A $175,000 | PO cP-1
(KAN ST
(B13090) SUB-TOTAL FOR SFY 2019 = $175,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$3204227500 KANAWHA | C0042 275 0.02 |KANAWHA STATE CON | 07/30/19A | 11/28/19A | 09/28/20 E $350,000 | PO cP-1
FOREST RD
(B13090) SUB-TOTAL FOR SFY 2020 = $350,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B14090) - SFY 2017

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$32061164800 KANAWHA | WV061 16.48 3.99 |WV94-177 0P CON | 08/29/16 A | 10/28/16 A | 07/25/17 A $1,928,888 cT DD-1
$32073114900 KANAWHA | C0073 11.49 0.04 | UPPER CAMPBELLS CON | 01/18/17 A | 03/15/17 A | 04/20/18 A $339,700 cT DB-1
CREEK BRI
(B14090) SUB-TOTAL FOR SFY 2017 = $2,268,588
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B14090) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3208158200 KANAWHA | C0081 5.82 0.10 |KELLY CREEKBRIDGE+1 | CON | 08/22/19A | 11/10/19A | 10/31/20 E $1,089,105 cT DD-1
(B14090) SUB-TOTAL FOR SFY 2020 = $1,089,105
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3208100000 KANAWHA | CO008/01 0.00 2.49 | HAMPSHIRE DRIVE CON | 08/02/17 A | 09/28/17 A | 11/28/17 A $148,329 PO cp-1
$3277200000 MASON  |C0072 0.00 2.45 | MILLSTONE CON | 08/02/17 A | 09/28/17 A | 01/15/18 A $195,295 PO cp-1
$32729600100 MASON | C0029/06 0.00 2.02 |HORSELICK CON | 08/02/17 A | 09/28/17 A | 11/28/17 A $138,326 PO cp-1
$3272700000 MASON | C0002/07 0.00 2.00 |PLEASANT RIDGE ROAD CON | 08/02/17 A | 09/28/17 A | 01/15/18 A $144,582 PO cp-1
5308141700 CLAY C0001 4.17 0.15 |QUEENSHOALSRDSITE2 | CON | 08/31/17 A | 12/15/17 A | 04/15/18 A $662,767 DF cp-1
5308159800 CLAY C0001 5.95 0.02 |QUEENSHOALSRDSITE1 | CON | 08/31/17 A | 01/20/18 A | 05/15/18 A $152,445 DF cp-1
$3401928100 PUTNAM  |CO019 2.81 0.04 |HURRICANE CREEK ROAD | CON | 08/31/17 A | 09/28/17 A | 01/15/18 A $344,830 PO cp-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization

dates.
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The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2019
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(B18001) SUB-TOTAL FOR SFY 2018 =  $14,500,737

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization

dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2020
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(B18001) SUB-TOTAL FOR SFY 2019 = $6,866,813
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(B18001) SUB-TOTAL FOR SFY 2020 = $627,118

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization
dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2021

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
T681CONSL1702 DISTRICT 01 | NA999 0.00 0.00 | DMV CONSULTANT ENG | 08/28/20E | 08/28/20E | 01/28/21E $750,000 DD-1
SERVICES
$3202401400 KANAWHA | CO024 0.14 0.01 |KANAWHA TWO MILE CON | 09/28/20E | 11/28/20E | 08/28/21E $200,000 | CT DD-1
$3032631700 BOONE  |C0026 3.17 0.01 |BROWNSBRANCHROAD | CON | 09/28/20E | 12/28/20E | 06/28/21E $200,000 | CT DD-1
$3204117800 KANAWHA | C0041 1.78 0.01 |COOPERS CREEK SITE 2 CON | 09/28/20E | 12/28/20E | 03/28/21E $200,000 | CT DD-1
$3201116600 KANAWHA | CO011 0.52 0.01 |RABELMOUNTAINROAD | CON | 09/28/20E | 11/28/20E | 05/28/21E $200,000 | CT DD-1
(B18001) SUB-TOTAL FOR SFY 2021 = $1,550,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE|  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3208105200 KANAWHA | C0081 0.52 0.01 |KELLEYS CREEK ROAD CON | 12/28/21E | 04/28/22E | 07/28/22E $200,000 | CT DD-1
(B18001) SUB-TOTAL FOR SFY 2022 = $200,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$381SFPAV1701 DISTRICT 01 | NA999 000 | 1237 | D12016 SUMMER SF CON | 08/31/16 A | 09/15/16A | 12/20/16 A $514,655 | PO CP-1
PAVERS
S381SFPAV1702 DISTRICT 01 | NA999 0.00 3.82 | D12017 SPRING SF CON | 04/04/17 A | 04/15/17 A | 12/28/17 A $836,142 | SF CP-1
PAVERS
(B20001) SUB-TOTAL FOR SFY 2017 = $1,350,797

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2018

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
S381SFPAV1801 DISTRICT 01 | NA999 0.00 12.37 | D1 2017 SUMMER SF CON | 08/03/17 A | 09/28/17 A | 10/28/18 A $300,637 | PO cp-1
PAVERS
(B20001) SUB-TOTAL FOR SFY 2018 = $300,637
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
S381SFPAV1901 DISTRICT 01 | NA999 0.00 22.86 | D1 2018 SUMMER SF CON | 10/28/18 A | 02/28/19A | 06/28/20 A $1,280,000 | PO cp-1
PAVERS
(B20001) SUB-TOTAL FOR SFY 2019 = $1,280,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
S381SFPAV2000 DISTRICT 01 | C0O010 0.00 14.94 |MUD RIVER RD +7 CON | 09/24/19A | 05/28/20A | 06/28/20 A $1,000,000 | PO cp-1
(B20001) SUB-TOTAL FOR SFY 2020 = $1,000,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
A3818202100 DISTRICTO1 |NA999 $$ 0.00 0.00 |SF PAVER ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $200,000 SF cp-1
(B20001) SUB-TOTAL FOR SFY 2021 = $200,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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$320601503500 KANAWHA | CO060/15 035 0.03 |SIMMONS CREEKROAD | CON | 04/01/17A 04/01/17 A | 10/28/17 A $180,000 | DF CP-1
$320114104600 KANAWHA | CO114/01 0.46 0.03 | AIRPORT ROAD CON | 06/15/17A | 07/01/17 A | 07/01/17 A $176,000 | DF CP-1
(B30001) SUB-TOTAL FOR SFY 2017 = $356,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3206134800 KANAWHA | WV061 3.48 0.01 |HANDLEY-PRATTROAD | CON | 08/02/17A 10/28/17A | 11/15/17 A $92,220 | PO CP-1
$3404122100 PUTNAM | CO041 221 0.02 | CYLMERS CREEK ROAD CON | 08/02/17A | 08/05/17 A | 11/15/17 A $128568 | PO cP-1
$3272316200 MASON | C0023 1.62 0.02 |LEON-BADEN ROAD CON | 08/02/17A | 09/30/17 A | 11/20/17 A $274612 | PO cP-1
$3201196401000 KANAWHA | CO119/64 0.10 0.01 | CLARK DRIVE CON | 08/02/17A | 11/10/17 A | 11/30/17 A $55,745 | PO CP-1
$320114107900 KANAWHA | C0114/01 0.79 0.01 | AIRPORT ROAD CON | 08/02/17A | 08/05/17 A | 02/15/18 A $44,500 | PO CP-1
$3402939500 PUTNAM | C0029 3.95 0.02 |ROCKY STEP ROAD CON | 08/02/17A | 08/02/17 A | 10/20/18 A $196,500 | PO CP-1
$34034240300 PUTNAM | WV034 2403 | 002 | REDHOUSE-CONFIDENCE | CON | 08/02/17A | 03/15/18A | 12/28/19 A $284,785 | PO CP-1

ROAD
(B30001) SUB-TOTAL FOR SFY 2018 = $1,076,930
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS

$32060441300 KANAWHA | US060 4413 | 0.05 |MONTGOMERY CON | 07/30/18 A | 08/30/18 A | 09/15/18 A $61,400 | DF CP-1
ROCKSLIDE

5340534600 PUTNAM | CO005 3.46 0.02 | MANILLA CREEK RD CON | 08/17/18A | 11/28/18 A | 08/28/20E $147,000 | DF CP-1
5308162507700 CLAY C0016/25 0.77 0.03 | HARTLAND RD CON | 05/31/19A | 08/28/19A | 02/28/20 A $394,115 | PO CP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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(B30001) SUB-TOTAL FOR SFY 2019 = $602,515

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2020

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3208341000 KANAWHA | C0083 4.10 0.01 | PAINT CREEK RD CON | 08/06/19 A | 09/28/19 A | 09/28/20 E $90,000 | PO CP-1
32020118100 KANAWHA | C0020/01 1.81 0.02 |SMITH ROAD CON | 08/09/19 A | 09/28/19 A | 12/28/19 A $280,000 | PO CP-1
$320114102600 KANAWHA | C0114/01 0.26 0.02 | AIRPORT ROAD SITE 3 CON | 05/28/20A | 08/28/20E | 09/28/20 E $160,000 | DF CP-1
5308420500 CLAY WV004 2.05 0.03 |PROCIOUS RD +1 CON | 06/02/20A | 06/28/20E | 10/28/20 E $250,000 | DF CP-1
(B30001) SUB-TOTAL FOR SFY 2020 = $780,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
A381B302100 DISTRICTO1 |NA999 $$ 0.00 0.00 |[SLIDE ALLOCPROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $700,000 | DF CP-1
$32060103800 KANAWHA | C0060/01 0.38 0.02 |SIMMSRD CON | 09/28/20E | 09/28/20E | 12/28/20 E $200,000 | PO CP-1
$32060345000 KANAWHA | US060 3450 | 0.10 |CEDARGROVERD ENG | 10/28/20E | 10/28/20E | 02/28/21E $50,000 CcP-1
$32060345000 KANAWHA | US060 3450 | 0.10 |CEDARGROVERD ROW | 10/28/20E | 10/28/20E | 02/28/21E $50,000 CcP-1
$32060345000 KANAWHA | US060 3450 | 0.10 |CEDARGROVERD CON | 03/28/21E | 03/28/21E | 12/28/21E $750,000 | SF CcP-1
(B30001) SUB-TOTAL FOR SFY 2021 = $1,750,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30002) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$30311979200 BOONE US119 7.92 0.01 TURTLETOWNSLIDE CON | 08/31/17 A | 09/28/17 A | 12/28/17 A $100,000 PO CP-2

(B30002) SUB-TOTAL FOR SFY 2018 = $100,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$3405310000 PUTNAM | CO005/03 1.00 0.06 |BOWLES RIDGE ROAD CON | 03/09/17 A | 04/01/17 A | 06/28/17 A $163,710 | PO cP-1
$3278733300 MASON | WV087 333 0.04 | WV 87-BRADEN ROAD CON | 03/09/17 A | 04/01/17 A | 06/28/17 A $122,853 | PO cP-1
$3401343100 PUTNAM  |C0013 4.20 0.06 |POPLAR FORKROADSITE | CON | 03/09/17A | 07/10/17 A | 11/20/17 A $88,750 | PO cp-1
2
$3403142500 PUTNAM  |C0031 4.25 0.06 |POCA RIVER ROAD CON | 03/09/17 A | 04/18/17 A | 07/10/17 A $190,487 | PO cp-1
$3401342000 PUTNAM |C0013 4.20 0.06 |POPLARFORKROADSITE | CON | 03/09/17A | 07/10/17 A | 11/15/17 A $299,350 | PO cP-1
1
(B31001) SUB-TOTAL FOR SFY 2017 = $865,150
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3403709900 PUTNAM | C0037 0.99 0.02 | TURKEY CREEK RD CON | 08/17/18 A | 12/28/18 A | 01/28/19 A $68,000 | DF cp-1
$34034227000 PUTNAM | Wv034 2270 | 004 |REDHOUSE-CONFIDENCE | CON | 08/17/18A | 12/04/18 A | 12/28/19 A $302,000 | DF cP-1
RD
$3201197700900 KANAWHA C0119/77 0.09 0.02 ROSELANE RD CON 08/17/18 A | 04/28/19 A | 12/28/19 A $87,000 DF CP-1
$3271587500 MASON | C0015 8.75 0.04 |SANDHILL RD CON | 08/17/18 A | 12/28/18 A | 08/28/20 $235,000 | DF cp-1
S$32057238400 KANAWHA CO057 23.84 0.04 BLUE CREEK RD CON 08/17/18 A | 11/28/19 A | 07/28/20E $194,000 DF CP-1
$30811109000 CLAY co011 10.90 | 0.2 |TRIPLETT RIDGE RD CON | 08/17/18 A | 05/28/20E | 12/28/20 E $341,000 | DF cP-1
$32021432700 KANAWHA | WVv214 3.27 0.05 | CHILDRESS RD CON | 08/17/18 A | 04/28/19 A | 12/28/19 A $471,000 | DF cP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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(B31001) SUB-TOTAL FOR SFY 2019 = $1,698,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2020

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3208340700 KANAWHA | C0083 4.07 0.02 | PAINT CREEK RD CON | 08/20/19A | 09/28/19A | 09/28/20 E $273,000 | PO CP-1
S381PATCH2000 DISTRICT 01 | NA999 0.00 6.00 |BOONE COUNTY CON | 05/14/20A | 05/28/20A | 07/28/20 A $432,000 | SF CP-1
PATCHING
(B31001) SUB-TOTAL FOR SFY 2020 = $705,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3272344700 MASON | WV002 34.47 | 008 |RIPLEY ROAD ROW | 08/28/20E | 08/28/20E | 11/28/20E $5,000 DD-1
$3272344700 MASON | WV002 34.47 | 008 |RIPLEY ROAD CON | 10/28/20E | 12/28/20E | 03/28/21E $475,000 | CT DD-1
(B31001) SUB-TOTAL FOR SFY 2021 = $480,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B32001) - SFY 2020

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE |  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3209401300 KANAWHA | WV094 0.13 0.07 | LENS CREEK RD CON | 11/05/19 A | 12/28/19A | 08/28/20 E $471,550 | PO cP-1
$3272346600 MASON | WV002 3466 | 003 |PTPLEASANT- CON | 11/05/19 A | 12/28/19A | 08/28/20 E $299,500 | PO cP-1
RAVENSWOOD RD
$308750200 CLAY €0007 5.02 0.06 | MAYSEL LAUREL RIDGE CON | 11/05/19 A | 05/28/20E | 12/28/20 E $660,000 | PO cP-1
RD
$320622100700 KANAWHA WV622 10.07 0.04 LANHAM COMPRESSOR CON 11/05/19 A | 08/28/20E | 09/28/20 E $355,100 PO CP-1
RD
$3039425500 BOONE WV094 2.55 0.04 SHORT CREEK RD CON 11/05/19 A | 12/28/19A | 12/28/20E $255,000 PO CP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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53406275900 PUTNAM WV062 7.59 0.04 |HOMETOWN PARK CON | 11/05/19A | 12/28/19A | 08/28/20 E $255,650 PO CP-1
532062202200 KANAWHA | WV622 0.22 0.02 | GOFF MTN CON | 03/26/20A | 08/28/20E | 10/28/20 E $215,000 DF CP-1
$34040109200 PUTNAM €0040/01 0.92 0.01 UPPER COW CREEK CON | 03/26/20A | 08/28/20E | 12/28/20E $95,000 DF CpP-1

53402956900 PUTNAM C0029 5.69 0.01 ROCKY STEP CON | 03/26/20A | 08/28/20E | 10/28/20 E $120,000 DF CP-1

53402702000 PUTNAM C0027 0.20 0.01 HEIZER CREEK CON | 03/26/20A | 08/28/20E | 10/28/20E $105,000 DF CP-1

53272924800 MASON C0029 2.48 0.02 | CRAB CREEK CON | 03/26/20A | 08/28/20E | 10/28/20E $230,000 DF CP-1

53201008400 KANAWHA | CO010 0.84 0.02 DOC BAILEY CON | 03/26/20A | 04/28/20E | 06/28/20 E $145,000 DF CP-1

(B32001) SUB-TOTAL FOR SFY 2020 = $3,206,800

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B32001) - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME ~ |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
532064246800 KANAWHA | CO064/02 4.68 0.02 |LITTLE BLUE CREEK CON | 08/28/20E | 08/28/20E | 09/28/20 $220,000 | DF cP-1
(B32001) SUB-TOTAL FOR SFY 2021 = $220,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B70002) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$381SRMI2000 DISTRICTO1 | NA999 0.00 0.00 | SECONDARY ROAD CON | 10/21/19A | 10/25/19A | 06/28/20 A $926,972 | PO cP-1
MAINT INIT
(B70002) SUB-TOTAL FOR SFY 2020 = $926,972
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C09090) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY [DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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53033900500 BOONE €0003/09 0.05 0.03 | ORGAS BRIDGE CON | 08/28/16 A | 02/15/17 A | 06/06/18 A $1,632,816 CcT DD-I

$3273111400 MASON | C0031 1.14 0.09 | WATERLOO BRIDGE CON | 09/13/16 A | 05/15/17 A | 08/30/18 A $899,055 | CT | DD-RC
(C09090) SUB-TOTAL FOR SFY 2017 = $2,531,871
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3033395800 BOONE | WV003 39.58 | 001 |WV3SENG CREEK ENG | 09/08/16 A  09/08/16 A | 08/01/17 A $135,000 DD-|
BRIDGE
$3033264400 BOONE | WV003 26.44 | 001 |COMFORTPEDESTRIAN | ENG | 11/28/16A | 11/28/16A | 01/25/18 A $35,000 DD-|
BRIDGE
534038100300 PUTNAM | C0038/01 0.03 0.08 | MCCLANAHAN BR +1 ENG | 01/08/17A  01/08/17A | 01/26/18 A $50,000 DD-B-B
$3033395800 BOONE | WV003 39.58 | 001 |WV3SENG CREEK ROW | 02/24/17A | 02/24/17 A | 07/26/17 A $162,000 DD-|
BRIDGE
$3033264400 BOONE | WV003 26.44 | 001 |COMFORTPEDESTRIAN | ROW | 06/28/17A | 06/28/17A | 01/25/18 A $90,000 DD-|
BRIDGE
(C10099) SUB-TOTAL FOR SFY 2017 = $472,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3039403700 BOONE | WV094 037 0.01 |SHORT CREEK BRIDGE ROW | 09/06/17 A | 09/06/17 A | 05/17/19 A $710,000 DD-|
534038100300 PUTNAM | C0038/01 0.03 0.08 | MCCLANAHAN BR +1 ROW | 01/26/18A | 01/26/18 A | 01/26/18 A $80,000 DD-B-B
53033264400 BOONE | WV003 26.44 | 001 |COMFORTPEDESTRIAN | CON | 02/20/18 A | 05/01/18 A | 06/08/18 A $51,427 | CT DD-|
BRIDGE
(C10099) SUB-TOTAL FOR SFY 2018 = $841,427

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2019

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$3405223100 PUTNAM | CO052 2.31 0.09 | MIDDLE TRACE FORK BR ENG | 01/02/19A | 01/02/19 A | 01/02/19 A $26,803 cp-1
$3405223100 PUTNAM | CO052 2.31 0.09 |MIDDLE TRACE FORKBR | ROW | 01/02/19 A | 01/02/19 A | 01/02/19 A $1,854 cp-1
$3405223100 PUTNAM | CO052 2.31 0.09 |MIDDLE TRACE FORKBR | CON | 01/02/19 A | 06/28/19 A | 08/28/20 E $500,000 DB cp-1
(C10099) SUB-TOTAL FOR SFY 2019 = $528,657
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$3201900200 KANAWHA | C0019 0.01 0.02 |PFC WF HARRISON MEM | ENG | 10/07/19 A | 10/07/19A | 11/28/20E $500,000 DD-B
BR
$30332000100 BOONE €0003/20 0.01 0.05 | ALESHIRE PEDESTRIAN CON | 10/21/19 A | 01/28/20A | 07/29/20 A $165,250 cT DD-I
BRIDG
$3201900200 KANAWHA | C0019 0.01 0.02 |PFC WF HARRISON MEM | ROW | 05/13/20 A | 05/13/20A | 11/28/20E $155,000 DD-B
BR
(C10099) SUB-TOTAL FOR SFY 2020 = $820,250
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$320961900 KANAWHA | CO009 6.19 0.07 | TORNADO BR O/L ROW | 10/28/20E | 10/28/20E | 11/28/20E $30,000 DD-1
$20326300100 BOONE €0026/03 0.01 0.02 |EASTWOOD LAND BR ENG | 10/28/20E | 10/28/20E | 10/28/21E $400,000 DD-R
$32077107000 KANAWHA | C0077/01 0.70 0.02 |LOWERFIELDS CREEKBR | ENG | 01/28/21E | 01/28/21E | 05/28/21E $25,000 DD-B
$32077107000 KANAWHA | C0077/01 0.70 0.02 |LOWERFIELDS CREEKBR | ROW | 03/28/21E | 03/28/21E | 05/28/21E $10,000 DD-B

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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52401985400 PUTNAM | C0019 8.54 0.03 | HURRICANE CR BR NO ENG | 04/28/21E | 04/28/21E | 10/28/23E $400,000 DD-R
854
522062255100 KANAWHA | WV622 5.51 0.02 |ROCKYFKCHANNELBM | ENG | 04/28/21E | 04/28/21E | 10/28/24 E $400,000 DD-R
BR
(C10099) SUB-TOTAL FOR SFY 2021 = $1,265,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$303119123600 BOONE | US119 1236 | 029 |JILL MICAH HESS CON | 07/13/16A | 08/20/16A | 07/10/17 A $75,708 | PO DB-1
MEMORIAL
$3084218600 CLAY WV004 21.86 | 0.03 |BIGOTTER CREEKBRIDGE | CON | 08/16/16 A | 08/16/16 A | 11/20/16 A $45504 | PO DB-1
(C23001) SUB-TOTAL FOR SFY 2017 = $121,212

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2018

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$320942600 KANAWHA | CO009 4.25 0.01 |SMITH CREEK SLAB CON | 09/20/17 A | 10/15/17 A | 06/28/18 A $37,398 DB cp-1
$3278065200 MASON C0080 6.52 0.01 |ROCKY FORK BEAM SPAN | CON | 01/03/18 A | 11/15/18 A | 10/03/19 A $2,321 SF DB-1
$3205236100 KANAWHA | C0052 3.61 0.01 |BLUE CREEK ARCH CON | 01/03/18 A | 01/08/18 A | 06/28/18 A $36,751 SF DB-1
(C23001) SUB-TOTAL FOR SFY 2018 = $76,470
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$3201204900 KANAWHA | C0001/02 0.49 0.03 |ROBINSON CHURCH BR CON | 08/13/18 A | 02/28/19A | 10/03/19 A $94,054 DB DB-1
REHAB
$3206548700 KANAWHA | CO065 4.87 0.01 |FALLING ROCK CREEKBR | CON | 08/13/18 A | 09/28/19 A | 10/03/19 A $54,970 DB DB-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$3401017000 PUTNAM Coo10 1.70 0.02 OREN J JOHNSON MB CON | 12/28/18 A | 12/28/18 A | 01/09/19 A $48,985 DB CP-1

53203210600 KANAWHA | C0032 1.06 0.04 | DERRICK CREEK BR CON | 02/28/19A | 02/28/19 A | 10/03/19 A $40,769 | DB CP-1
(C23001) SUB-TOTAL FOR SFY 2019 = $238,778
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. | COUNTY ROUTE BMP | MILES PROJECT NAME PHASE|  Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3203991300 KANAWHA | C0039 9.13 0.01 |LEATHERWOOD CREEK CON | 09/24/19 A | 12/28/19 A | 09/28/20 E $80,000 | DB CP-1
cuLv
$3273681400 MASON | C0036 8.14 0.01 |LOWERFIVEMILE CREEK | CON | 09/24/19A | 12/28/19A | 08/28/20 E $65,000 | DB CP-1
BR
$303119900200 BOONE  |C0119/09 0.02 0.01 | TURTLE CREEK T-BEAM CON | 09/26/19A | 12/01/19 A | 02/28/20 A $65,000 | DB CP-1
BRIDG
$320211622800 KANAWHA | C0021/16 2.28 0.01 | GRAPEVINE BOX BEAM CON | 10/23/19 A | 02/28/20A | 08/28/20 E $65,000 | DB CcP-1
$3034100100 BOONE  |C0004/01 0.01 0.05 |JULIAN FOOT BRIDGE ENG | 12/11/19A | 12/11/19A | 10/28/20E $25,000 CP-1
53034100100 BOONE  |C0004/01 0.01 0.05 |JULIAN FOOT BRIDGE ROW | 12/11/19A | 12/11/19A | 10/28/20 E $75,000 CcP-1
(C23001) SUB-TOTAL FOR SFY 2020 = $375,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
A381C232100 DISTRICT 01 |NA999 $$ 0.00 0.00 |CAT3ALLOCPROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $250,000 | DF CP-1
$3034100100 BOONE | C0004/01 0.01 0.05 |JULIAN FOOT BRIDGE CON | 09/28/20E | 10/28/20E | 03/28/21E $75,000 | CT CP-1
(C23001) SUB-TOTAL FOR SFY 2021 = $325,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.

PRINTED 9/30/2020 AT 7:02:14 AM Report ID: SSTIP-002 Page 34 of 45



DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2017

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$30815471000 CLAY C0015/04 7.10 0.01 |BUFFALO CREEK BRIDGE ENG | 07/01/16 A | 07/01/16 A | 11/28/18 A $37,487 DB-1
$30811206200 CLAY €0001/12 0.62 0.08 |ADONIJAH FORK BR CON | 08/09/16 A | 02/01/17 A | 07/01/17 A $585,697 cT DD-1
$303119700700 BOONE €0119/07 0.07 0.01 |LICK CREEK BRIDGE CON | 03/17/17 A | 07/15/17 A | 03/28/18 A $391,947 DB DB-1
530816642400 CLAY C0016/06 424 0.07 |SYCAMORE CREEK BR CON | 04/19/17 A | 07/01/17 A | 12/15/17 A $513,740 cT DD-1
(C26001) SUB-TOTAL FOR SFY 2017 = $1,528,871
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$320131401000 KANAWHA | C0013/14 0.10 0.02 |POT BRANCH BRIDGE ROW | 07/01/17 A | 07/01/17 A | 08/28/20 E $100,000 DB-1
$303919100 BOONE C0009 1.91 0.02 | MEADOW FORK BRIDGE ENG | 07/01/17 A | 07/01/17 A | 12/06/19 A $40,000 DB-1
$303919100 BOONE C0009 1.91 0.02 |MEADOW FORK BRIDGE | ROW | 07/01/17 A | 07/01/17 A | 12/06/19 A $25,000 DB-1
$320131401000 KANAWHA | C0013/14 0.10 0.02 | POT BRANCH BRIDGE ENG | 07/01/17 A | 07/01/17 A | 08/28/20 E $85,000 DB-1
$340763100 PUTNAM | CO007 6.31 0.08 | TURKEY BRANCH BR CON | 05/16/18 A | 08/15/18 A | 10/03/19 A $247,016 DB cP-1
$3203012200 KANAWHA | 0030 1.22 0.01 |FROG CREEK BRIDGE ENG | 05/21/18 A | 05/21/18 A | 08/17/18 A $412 cp-1
(C26001) SUB-TOTAL FOR SFY 2018 = $497,428
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
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53203012200 KANAWHA | CO030 1.22 0.01 FROG CREEK BRIDGE CON | 09/08/18 A | 09/08/18 A | 09/28/20 E $300,000 DB CP-1
53201104600 KANAWHA | CO011 0.46 0.30 |ALUM CREEK BRS CON | 09/18/18 A | 04/01/19A | 10/28/20 E $145,192 CT DD-1
53402945300 PUTNAM C0029 4.53 0.02 LITTLE HURRICANE CREEK | ENG | 10/05/18 A | 10/05/18 A | 11/28/19 A $30,000 DB-1
BR
53402945300 PUTNAM C0029 4.53 0.02 LITTLE HURRICANE CREEK | ROW | 10/05/18 A | 10/05/18 A | 11/28/19 A $25,000 DB-1
BR
5303119308200 BOONE €C0119/03 0.82 0.01 LEFT FORK BRIDGE CON | 10/30/18 A | 03/25/19 A | 08/10/20 A $70,541 cT DB-1
53275840100 MASON CO058 4.01 0.06 |CAPEHART BR CON | 01/14/19A | 05/28/19A | 10/28/20 E $713,878 CcT DB-1
53202405100 KANAWHA | CO024 0.51 0.09 BONHAM BRIDGE CON | 05/01/19A | 07/28/19 A | 07/29/20 A $43,442 CcT DD-1-C
(C26001) SUB-TOTAL FOR SFY 2019 = $1,328,053

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2020

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
530815471000 CLAY C0015/04 7.10 0.01 |BUFFALO CREEKBRIDGE | CON | 07/25/19A | 11/10/19A | 08/28/20 E $519,006 | CT DB-1
$3405073900 PUTNAM | C0O050 7.39 0.08 | BUZZARD CREEK BR CON | 12/09/19A | 08/28/20E | 12/23/20E $839,710 | CT DB-1
$3402945300 PUTNAM | C0029 4.53 0.02 |LITTLE HURRICANE CREEK | CON | 12/19/19A | 12/19/19A | 08/28/20 E $200,000 | DB DB-1
BR
5303919100 BOONE | C0009 1.91 0.02 |MEADOW FORKBRIDGE | CON  03/24/20A | 10/28/20E | 11/20/20E $747,320 | CT DB-1
(C26001) SUB-TOTAL FOR SFY 2020 = $2,306,036
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
A381C262100 DISTRICT 01 |NA999 $$ 0.00 0.00 |CAT6ALLOCPROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $3,750,000 | DF CP-1
$3209022200300 KANAWHA | HA902/22 0.03 0.02 | MORRIS LANE BRIDGE ENG | 08/28/20E | 08/28/20E | 04/28/21E $30,000 DB-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.

PRINTED 9/30/2020 AT 7:02:15 AM Report ID: SSTIP-002 Page 36 of 45



$3209022200300 KANAWHA HA902/22 0.03 0.02 MORRIS LANE BRIDGE ROW 08/28/20E | 08/28/20E | 04/28/21E $25,000 DB-1
$32015132100 KANAWHA CO015 13.21 0.02 MIDDLE FORK BRIDGE ENG 08/28/20E | 08/28/20E | 04/28/21E $80,000 DB-1
$32015132100 KANAWHA CO015 13.21 0.02 MIDDLE FORK BRIDGE ROW | 08/28/20E | 08/28/20E | 04/28/21E $20,000 DB-1
$320131401000 KANAWHA C0013/14 0.10 0.02 POT BRANCH BRIDGE CON 09/28/20E | 09/28/20E | 08/28/21E $500,000 CcT DB-1
S$340516800 PUTNAM CO005 1.68 0.02 MANILLA CREEK BRIDGE CON 11/28/20E | 01/28/21E | 05/28/21E $400,000 CcT DB-1
$3209022200300 KANAWHA HA902/22 0.03 0.02 MORRIS LANE BRIDGE CON 05/28/21E | 07/28/21E | 07/28/22E $400,000 CcT DB-1
$32015132100 KANAWHA CO015 13.21 0.02 MIDDLE FORK BRIDGE CON 06/28/21E | 07/28/21E | 07/28/22E $200,000 DB DB-1
(C26001) SUB-TOTAL FOR SFY 2021 = $5,405,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO.| COUNTY ROUTE BMP | MILES PROJECT NAME PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
S$3084412500 CLAY C0044 1.25 0.02 O'BRION CREEK BRIDGE ROW | 07/01/21E | 07/01/21E | 04/28/22 E $20,000 DB-1
S$3084412500 CLAY C0044 1.25 0.02 O'BRION CREEK BRIDGE ENG 07/01/21E | 07/01/21E | 04/28/22 E $30,000 DB-1
S$3084412500 CLAY C0044 1.25 0.02 O'BRION CREEK BRIDGE CON 05/28/22E | 07/01/22E | 06/28/23 E $400,000 CcT DB-1
(C26001) SUB-TOTAL FOR SFY 2022 = $450,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.| COUNTY ROUTE BMP | MILES PROJECT NAME PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3202113600 KANAWHA C0021 1.36 0.09 KANAWHA TWOMILE ENG 10/04/16 A | 10/04/16 A | 04/02/18 A $684,000 DD-R-C
BRIDGE
S$34011100500 PUTNAM C0011/01 0.05 0.14 CANE HILL BRIDGE ENG 11/02/16 A | 11/02/16 A | 06/24/19 A $200,000 DD-I
S$3202113600 KANAWHA C0021 1.36 0.09 KANAWHA TWOMILE ROW | 02/24/17 A | 02/24/17 A | 03/27/18 A $150,000 DD-R-C
BRIDGE

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
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(C26090) SUB-TOTAL FOR SFY 2017 =

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2018

$1,034,000

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
534011100500 PUTNAM | C0011/01 0.05 0.14 | CANE HILL BRIDGE ROW | 01/17/18A | 01/17/18 A | 06/12/19 A $115,000 DD-|
(C26090) SUB-TOTAL FOR SFY 2018 = $115,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2019
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$2084600100 CLAY 0046 0.01 0.09 | JC CRUIKSHANK ENG | 08/23/18A | 08/23/18 A | 06/28/19 $750,000 DD-R-C
MEMORIAL BR
(C26090) SUB-TOTAL FOR SFY 2019 = $750,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28001) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
$32079154700 KANAWHA 1079 15.46 | 0.0 |I-79WILLSCREEKOPBR | CON | 07/27/16 A 09/01/16A | 11/15/17 A $268,165 | PO DB-1
$303119123900 BOONE | US119 1236 | 029 |JILL MICAH HESS CON | 10/04/16 A | 10/15/16A | 07/10/17 A $46,667 | PO DB-1
MEMORIAL
(C28001) SUB-TOTAL FOR SFY 2017 = $314,832
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28001) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECT NAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$320771134400 KANAWHA 1077 113.44 | 0.03 | WHITE CHAPELBRIDGE+2| CON | 07/18/17A | 10/28/17A | 09/28/18 A $35,077 | PO CP-1
$3271565300 MASON | C0015 6.53 0.02 |OLDTOWN BRIDGE +5 CON | 07/18/17A | 08/25/17 A | 09/28/17 A $82,579 | PO cP-1

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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53203803600 KANAWHA | CO038 0.36 0.01 NEW CANE FORK BR CON | 03/04/18 A | 03/14/18 A | 05/15/18 A $9,750 PO DB-1

532016106000 KANAWHA | CO016/01 0.60 0.01 RUTH LYNN LANE BR CON | 03/04/18 A | 03/12/18 A | 04/11/19 A $8,156 PO DB-1

5320732900100 KANAWHA | CO073/29 0.01 0.01 |STONE ACRES BR CON | 03/14/18 A | 04/20/18 A | 05/31/18 A $11,930 PO CpP-1

5320119113400 KANAWHA | US119 11.34 0.09 | GRIFFITH MEM BRIDGES CON | 03/14/18 A | 03/20/18 A | 10/28/19 A $206,776 PO CP-1

532057141500 KANAWHA | CO057 14.15 0.01 BLUE CREEK BR CON | 03/14/18 A | 03/20/18 A | 12/28/18 A $25,592 PO CP-1

532079802500 KANAWHA | CO079/08 0.25 0.03 | WEALTHY ACRES BR CON | 03/14/18 A | 03/20/18 A | 05/20/18 A $26,883 PO CP-1
(C28001) SUB-TOTAL FOR SFY 2018 = $406,743

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28001) - SFY 2019

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$30379100100 BOONE | C0079/01 0.01 0.01 |JACKS BRANCHBRIDGE+1| CON | 11/15/18A 12/01/18A | 02/13/19A $26,869 | PO DB-1
$3207641900 KANAWHA | CO076 4.19 0.02 |LEEWOOD BRIDGE +2 CON | 11/27/18A | 11/28/18 A | 12/31/18 A $32,899 | PO cp-1
(C28001) SUB-TOTAL FOR SFY 2019 = $59,768
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
532064543700 KANAWHA |1 064 54.37 0.18 1-64 KANAWHA CON | 09/20/16 A | 06/28/17 A | 04/28/18 A $1,407,112 CcT OM-I
TURNPIKE O/P
(C28061) SUB-TOTAL FOR SFY 2017 = $1,407,112
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE| Auth. Start End Estimate BY [DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization
dates.
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$320601436400 KANAWHA | CO060/14 3.64 0.06 |JOSEPH HOMER LLOYD ENG | 10/10/19A 10/10/19A | 04/13/20 A $10,000 DD-1
BRIDGE
$320601436400 KANAWHA | CO060/14 3.64 0.06 |JOSEPH HOMER LLOYD CON | 04/23/20A | 10/28/20E | 12/27/20E $313,191 | CT DD-1
BRIDGE
(C28061) SUB-TOTAL FOR SFY 2020 = $323,191
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C32001) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME  |PHASE | Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS
$3031194303100 BOONE | CO119/43 031 0.02 |BENTLEY ROAD BRIDGE ENG | 09/23/19A | 09/23/19A | 08/28/20 E $100,000 DD-1
$3401420000 PUTNAM | CO014 2.00 0.02 | EXTRA ARCH BRIDGE ROW  09/23/19A | 09/23/19A | 08/28/20 E $30,000 DD-1
$3401420000 PUTNAM | C0014 2.00 0.02 |EXTRA ARCH BRIDGE ENG | 09/23/19A | 09/23/19A | 08/28/20 E $50,000 DD-1
$3031194303100 BOONE | CO119/43 031 0.02 |BENTLEYROADBRIDGE | ROW | 09/23/19A | 09/23/19A | 08/28/20 E $25,000 DD-1
530815300200 CLAY C0015/03 0.02 0.01 |WALLOW HOLEBRIDGE | ROW | 09/23/19A | 09/23/19A | 08/28/20 E $25,000 DD-1
530815300200 CLAY C0015/03 0.02 0.01 |WALLOW HOLEBRIDGE | ENG | 09/23/19A | 09/23/19A | 08/28/20 E $50,000 DD-1
(C32001) SUB-TOTAL FOR SFY 2020 = $280,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (110099) - SFY 2020
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start (R) End (R) Cost (R) REMARKS
532051900000 KANAWHA | C0051/09 0.00 0.94 | BARLOW DRIVE IAR CON | 05/11/20A | 05/11/20A | 10/28/21E $510,000 | OT Dl
(110099) SUB-TOTAL FOR SFY 2020 = $510,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (110099) - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. |  COUNTY ROUTE BMP | MILES PROJECTNAME | PHASE| Auth. Start End Estimate BY |DEV_RESP| Priority | Start(R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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U340621100000 PUTNAM C0062/11 0.00 0.48 ELEANOR INDUSTRIAL ROW | 08/27/20A | 08/27/20 A | 10/28/20 E $5,000 DD-1
PARK |
U340621100000 PUTNAM C0062/11 0.00 0.48 ELEANOR INDUSTRIAL ENG | 08/28/20E | 08/28/20E | 10/28/20E $45,000 DD-1
PARK |
U340621100000 PUTNAM C0062/11 0.00 0.48 ELEANOR INDUSTRIAL CON 12/28/20E | 04/28/21E | 06/28/21E $350,000 CcT DD-1
PARK |
(110099) SUB-TOTAL FOR SFY 2021 = $400,000
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
U320CHESA102 KANAWHA | NA 0.00 0.00 CHESAPEAKE- CON | 08/10/16A | 08/10/16 A | 11/10/16 A $78,335 oT CP-G-D
SAFETY/HEALTH
$32051308600 KANAWHA | CO051/03 0.86 0.13 KEYSTONE DR DEBRIS CON | 11/02/16A | 12/15/16 A | 05/20/17 A $4,386 FA OM-1
REMOVA
S320HFST100 KANAWHA | NA 57.82 1.06 KANAWHA HFST ENG | 04/19/17 A | 04/19/17 A | 05/05/17 A $10,000 DD-1
(N10099) SUB-TOTAL FOR SFY 2017 = $92,721
DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
T627SLV501700 MASON UsS035 17.95 0.00 SILVER BRIDGE ENG | 09/01/17 A | 09/01/17 A | 12/15/17 A $50,000 CP-1
CEREMONY
$3274141000 MASON C0041 4.10 0.03 TICKVILLE BR ENG | 10/25/17 A | 10/25/17 A | 01/25/18 A $300,000 DD-B
$320771014000 KANAWHA |1077 101.40 0.15 TOM WILLIAMS FAMILY ENG | 10/25/17 A | 10/25/17 A | 12/12/17 A $550,000 DD-B
+3
$320771014000 KANAWHA |1077 101.40 0.15 TOM WILLIAMS FAMILY ROW | 12/12/17 A | 12/12/17 A | 12/12/17 A $40,000 DD-B
+3
U22061213800 KANAWHA | WV061 21.38 2.79 MACCORKLE AVE ENG | 02/02/18 A | 02/02/18 A | 08/28/22 E $556,800 DD-B
IMPROVEMENT
$227218900 MASON WV002 1.89 5.80 | APPLE GROVE PIE ENG | 02/06/18 A | 02/06/18 A | 11/28/20E $300,000 DD-
U220119140402 KANAWHA | US119 14.04 3.50 OAKWOOD ROAD ENG | 02/17/18 A | 02/17/18 A | 12/28/20E $1,150,000 DD-E
IMPROVEMENTS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.

PRINTED 9/30/2020 AT 7:02:15 AM

Report ID: SSTIP-002

Page 41 of 45




(N10099) SUB-TOTAL FOR SFY 2018 = $5,591,800

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
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The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization
dates.
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(N10099) SUB-TOTAL FOR SFY 2019 =  $27,647,299

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization
dates.
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(N10099) SUB-TOTAL FOR SFY 2020 = $1,165,194

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization

dates.
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DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY |DEV_RESP| Priority Start (R) End (R) Cost (R) REMARKS
$320B79140015 KANAWHA 1079 14.00 1.60 |ACCESSRD - WILLIS CON | 07/29/20A | 08/28/20E | 06/28/21E $195,370 SF CpP-1
CREEK
S327B2227315 MASON C0022 2.73 0.01 |HARVEY CHAPEL BRIDGE CON | 08/28/20 A | 08/28/20 A | 03/28/21E $46,625 SF CP-1
S327B6467615 MASON CO064 6.76 0.01 |BIG BUZZARD GIRDER CON | 08/28/20 A | 08/28/20 A | 03/28/21E $42,500 SF CP-1
BRIDGE
$303B852400115 BOONE €0085/24 0.01 0.01 |CLINTON CAMP ROAD CON | 08/28/20A | 08/28/20 A | 03/28/21E $55,000 SF CP-1
BRIDGE
S327B7237715 MASON C0072 3.77 0.01 |POTTS CHAPEL PONY CON | 08/28/20A | 08/28/20 A | 03/28/21E $46,650 SF CP-1
TRUSS B
532064555700 KANAWHA | 1064 55.57 1.21 | MONTROSE- OAKWOOD ROW | 10/28/20E | 10/28/20E | 11/28/20E $25,000 DD-1
532064555700 KANAWHA | 1064 55.57 1.21 | MONTROSE- OAKWOOD ENG | 10/28/20E | 10/28/20E | 11/28/20E $60,000 DD-1
53274141000 MASON C0041 4.10 0.03 | TICKVILLE BR ROW | 12/28/20E | 12/28/20E | 12/12/17 A $10,000 DD-B
U3403516010 PUTNAM Us035 0.00 0.00 | WETLAND MITIGATION CON | 03/28/21E | 03/28/21E | 09/28/21E $100,000 CcT DD-I-C
(N10099) SUB-TOTAL FOR SFY 2021 = $581,145

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assighments are based on the Authorization

dates.
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